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Monthly Progress Report No 78 April 2016/May 2016 
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Dear Mr Miller 

Attached please find the Monthly Progress Report No 78 for April 2016/May 2016 This 
report was prepared on behalf of the International Paper Company and McGinnes Industrial 
Maintenance Corporation for the San Jacinto River Waste Pits Superfimd Site m 
Channelview Texas Should you have any questions please contact me at (228) 818 9626 or 
email me at dkeith@anchorqea com 

Sincerely 

David C Keith 
/ 

Project Coordinator 

cc Steve Tzhone USEPA 
Aime Foster USEPA 

www anchorqea com "9688706 
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The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility Study 
(RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelvlew, Texas, (USEPA 
Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on November 20, 2009. The 
Respondents include International Paper Company (IP) and McGinnes Industrial Maintenance 
Corporation (MIMC). 

A. Summary of Work Performed - April 2016/Mav 2016 

The Respondents, Anchor QEA, and Integral Consulting completed work on the following tasks: 

• Submitted Monthly Progress Report No. 77 to the United States Environmental 
Protection Agency (USEPA) on April 15, 2016. 

• Continued to coordinate with USEPA on its review of alternatives presented in the Draft 
Final Interim Feasibility Study (FS). 

• Conducted fish tissue and sediment sampling May 4, 2016 - May 10, 2016. 
• Completed access improvements and installed Monitoring Well SJMW013 the week of 

May 9, 2016. 
• Coordinated with Gary Miller by phone and email on May 10, 2016, regarding providing 

support items for USEPA's community meeting scheduled for May 25, 2016. 
• Received email from Gary Miller on May 11, 2016, concerning National Remedy Review 

Board (NRRB) meeting date of June 15, 2016, and submittal date of May 20, 2016 for 
white papers on site remedy selection issues. Coordinated with USEPA on National 
Remedy Review Board submittals process. 

• Coordinated with USEPA on field sampling and analysis schedules for sediment, tissue, 
groundwater, porewater and surface water, and submitted an updated draft schedule 
for those efforts to USEPA on May 12, 2016. 

• Submitted a memorandum on Performance Reference Compound analysis procedures 
for porewater and groundwater sampling and analysis plans for USEPA review and 
approval on May 12, 2016. 

• Received an email from Gary Miller on May 9, 2016 requesting assistance in locating a 
table from Appendix E of the Baseline Human Health Risk Assessment (BHHRA), and 
responded with the table location in the BHHRA on May 11, 2016. 
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B. Summary of Agency Communications 
I • 

The written communications between Respondents and USEPA subsequent to the issuance of 
the UAO are summarized in the attached Table 1. 

C. Summary of Sampling Results 

No additional data have been collected or reported. 

D. Problems. Delays, and Solutions 

Son Jacinto River Fleet Operations (SJRF) 
As summarized in previous monthly reports for the RI/FS, the Respondents continue to be 
concerned about the potential impacts of the SJRF operations in the immediate vicinity of the 
Site. On January 2, 2013, Respondents submitted their comments on the Revised SJRF Draft 
Sampling and Analysis Plan via email to USEPA. The Respondents will continue to work with 
USEPA on this issue. Respondents will also continue to work with USEPA and SJRF, if necessary, 
should there be a need for access to the SJRF property for purposes of RI/FS activities. Those 
discussions would be based on prior communications in that regard, which are described in the 
monthly reports submitted under the Administrative Settlement Agreement and Order on 
Consent for Removal Action for the Site. 

USEPA Dive Team Inspection and Porewater Sampling 
The USEPA Dive Team was scheduled to complete its inspection of the armored cap installed as 
part of the Time Critical Removal Action at the Site, and then install porewater samplers 
following the inspection during the week of April 4, 2016. The USEPA Dive Team was at the Site 
through April 8, 2016, but did not complete the inspection of the armored cap, or installation of 
the porewater samplers. USEPA is scheduled to complete the cap inspection and install the 
porewater samplers the week of May 16, 2016. The Respondents will provide support required 
for the completion of the dive team inspection and porewater sampler installation. 

E. Projected Work for Next Two Reporting Periods - May 2016/July 2016 

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following tasks 
during the remainder of May 2016 through July 2016: 
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• Continue to participate in and support USEPA on community awareness and outreach 
issues. 

• Continue to work with USEPA and SJRF, if necessary, on issues associated with SJRF's 
potential impacts on the Site. 

• Continue, in light of USEPA's decision to assume responsibility for the FS (as 
communicated by USEPA's Remedial Project Manager to Respondent's Project 
Coordinator in a phone call on April 5, 2016), to address any questions and comments of 
USEPA regarding the Draft Final Interim FS as they arise and to support USEPA as 
needed as it finalizes the FS. 

• Proceed with field work on groundwater, porewater, surface water, sediment, and 
tissue SAPs. 

• Prepare an updated NRRB submittal prior to the final due date provided by USEPA. 

F. Schedule 

The Draft Final Interim FS was submitted to USEPA on March 21, 2014, and reviews of the Draft 
Final Interim FS by USEPA and the USACE have been ongoing. 

On August 6, 2015, USEPA directed the Respondents to revise the Final RI/FS Work Plan, dated 
November 2010, or to prepare addenda to the Work Plan. On September 30, 2015, the 
Respondents provided USEPA with a schedule for complying sampling and analysis plans 
(SAPs) and conducting associated field work, data analysis and reporting to fulfill USEPA's 
directive. The USEPA approved the schedule for submittal of Draft SAPs relating to the future 
sampling at the Site on October 8, 2015. Porewater and sediment SAPs were submitted on 
October 23, 2015, and groundwater and surface water SAPs were submitted on November 20, 
2015. The Respondents have subsequently revised the SAPs in response to USEPA comments, 
and the revised SAPs have been approved by USEPA. The completion of the work required by 
the SAPs depends upon timing for completion of the USEPA Dive Team inspection and 
porewater sampler installation. The USEPA Dive Team is scheduled to complete their armored 
cap inspection and porewater sampler installation the week of May 16, 2016. The attached 
schedule provides milestones related to the sampling and analysis plans implementation, data 
analysis and reporting based on what is known to date. This schedule was provided to USEPA 
for review on May 12, 2016. The proposed schedule contains deadlines that may require 
adjustment as a result of conditions encountered during field work, the timing of responses and 
approvals on the part of USEPA and other circumstances. 
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oh April 5, 2016, USEPA Remedial Project Manager notified Respohderit's Project Coordinator 
that USEPA would be finalizing the FSfpr the Site- The final RI/FS schedule will depend on 
completion,of the work associated with the'SAPs, and USEPA's completion of the FS"^ 

I _ - ^ 

Prepared by: , 
David C. Keith 
Project Coordinator 
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Table! 
Summa^ of Agency Communication 
San Jacinto River Waste Pits Superfund Site , -
Respondents 
Siibmi^l 
Date 

Respondents 
Communication Snmma^ Response from USEFA 

Date' USEFA Communication Summary Notes 
' > 

12/4/2009 Required Notifications pursuant to Paragraphs 51 and 
75 of UAO 

1 , 

None 

V— 

NA 
Provided .notice of intent to comply and 
"sufficient caiise" defenses and identified Project 
Coordinator 

12/7/2009 Copies of Letters to.Mc'Ginnes Heirs Reg^ihg Site 
Access - — None NA 

12/10/2009 -• Diaft Scoping Meeting Minutes' None NA 

12/14/2009 Copy of Response from Big Star Bafge~& Boat 
Company Regarding Site Access None NA 

12/15/2009 Monthly Progress Report No" 1- ^ None " , ' NA 

12/18/2009 Status Report on Site Access 1/12/2010 Actions to date did not constitute "best 
efforts" to gain access 

Respondents and EPA spoke regarding the matter 
in further detail on 1/8/10 * 

12/21/2009 HASP None ' NA • . -
12/21/2009 AnchorOMP ^ None 1 ,' - NA' - ' ' 
12/21/2009 Ihte^l OMP None NA . " 

1/7/2010 Request for comments regarding access agreement 
for Big Star Barge & Boat Compaiiy None NA 

J 

1/11/2010 Proposed Draft AOC for time cntical removal action 1/12/2010 •; 

Respondents' proposed AOC has been 
forwarded to headquarters and Philip Allen 
for comment Time cntical removal action 
requires imminent and substantial 
endangeiment finding 

1/12/2010 Copy of Consent-Form for Site Access from Big Star 
Barge &'Boat Company None NA -• 

1/12/2010 - Notice of UAO Deficiency None Actions to date did not constitute "best 
efforts" to gam access 

f 
i 

1/13/2010 Draft Sediment Samphng and Analysis Plan Minutes None NA -
1/13/2010 -7 Draft-Database and Data Exchange Minutes None NA 
1/15/2010 Monthly Progfess Report No 2 None • NA 

1/15/2010 
Update Regarding Respondents' Efforts to Obtain 
Access Agreement, Response to Letter from Barbara 
Nann and Request-for Extension 

1/21/2010 E^rts to obtain Site access are 
"encouraging" 

1/20/2010 Corres^ndence fiom Port of Houston Authority 
regarding access None NA 

-J 

1/21/2010 . Copies of Site Access Letter From Attorney for 
McGinnes Heirs — 1/22/2010 EPA requested another copy of the letter > 



Table 1 _ 
Summary of Agency Commuiiication 
San Jaciiito River Waste Pits'Superfund Site " - -
Respondents*. , 
Submittai^i 
Date 

Respondents 
Communication Summary 

Response from USEPA 
Date 

) 
USEPA Communication Sumnury Notes 

1/21/2010 
CorrespohdOTce witK Port of Houston Authonfy 
Regai&ins revised fence alignment 

None NA _ r 
1/22/2010 , " 

Copies of Site Access'L^er From Attorney for 
McGinnes Heirs . 

None NA 

1/25/2010 
Copies'of Letteis Sent to Gary Gladfelter and Tanya 
Ammons Regarding Site Access ' 

None ' ' NA -
1/27/2010 Draft 1 /20/10 Alignment-Meeting Minutes None NA' • ' - " ' - 7 

1/27/2010 
Copy of Correspondence with Big Star Barge'& Boat 
Company Regarding"Site Access 

None NA 
1 1 

1/27/2010 
EPA's response to Respondents' proposed AOC 
regarding Time Cntical Removal Action 

None 
EPA will give Respondents additiohal time 
to respond as to whether Group wants to 
enter into AOC for Site stabilization 

' 

1/29/2010 Copy of Revised Consent Form for Site Access fiom 
Big Star Barge & Boat Company None NA 

2/2/2010 
Copy of Corresppndence with Big Star Barge & Boat 
Company Regarding Site Access None NA 

2/4/2010 
Respondents' proposed changes/comments on 
proposed AOC for Time Cntical Removal Action 3/5/2010 — 

Awaiting fmalization action memo for site 
stabilization before making additional 
changes to the AOC-for site stabilization. y 

2/10/2010 
Draft Memorandum San Jacinto River Waste Pits 
Superfimd Site-Time Cntical Removal Action 

Non ; NA 

2/11/2010 
Copy of Revised Consent Form for Site Access fipm 
Big Star Barge & Boat Company None NA 

2/11/2010 
Copy of executed Consent Form for Site Access from 
Big Star Barge & Boat Company 2/17/2010 

EPA approved of the form and will await an 
access agreement allowmg for the RI/FS to 
take place 

2/15/2010 Monthly Progress Report No 3 None NA 

2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP None Comments received March 10, 2010 V 

2/16/2010 
Correspondence to EPA regarding update to 
Respondents' efforts to obtain access to the site 

None NA " 

2/17/20"i0 
Submitted the Agency Review Draft of the Quality 
Assurance Project Plan and Field Sampling Plan for 
Sediment' Samphng 

Consolidated comments 
received on March 10, 2010 

Follow up meeting conducted with EPA, 
TCEQ and Tmstees on M^h 16 and 
comment/response table developed for 
submittal with Draft Final report 

Draft Final'document submitted on 4/9/2010, 



Table 1 ' - . 
Sununary of Agency, Communication ^ 
San Jacinto River Waste Pits Superfuiid Site ^ . 
Respondents •' 
Submittal 
Date 

Respondents 
Communication Summary Response.from USEPA 

Date 

1 

USEPA.Conununication Sumimry Notes 
i . - ' - . 

2/18/2010' Sampling Plan for sediment samplm'g on Feb'ruaiy 
17,2010 ' 2/19/2010 EPA wilfforw^ for review to EFA'S" ' 

financial assurance expert 

2/18/2010 Correspondence from MIMC regaiding financial 
assurance bond - 2/19/2010 EPA will forward for review to EPA's 

financial assurance expert " 

2/19/2010- Copy^of presentation regarding Short-Term 
Conimuriications Plan ' None NA - , 

2/22/2010 
L^er to Barbara Nahn regarding MIMC's 
responsibility to provide access to the V C 
McGiiines, Trustee tract 

None NA 
- ' 1 

3/18/2010 
Draft Sedim'ent Sampling and Analysis Plan 
Comment Review Meeting Minutes 
March 16, 2010, TCEQ,'Austin Texas 

None NA 
'' — 

4/7/2010 Draft Field Samphng Plan and Job Safety Analyses 
for the TCRA saifiphng None NA This samplmg was requested by EPA m an email 

on Mareh26, 2010 

4/9/2010 Subrmtted the Draft RI/FS Work Plan and SLERA June 3, 1010 Comments receival from EPA by email 
- 1 

"i 

4/9/2010 
Submitted the Drafl'Fmal of the Quahty Assurance 
Project Plan and Field Sampling Plan for sediment 
samphng 

None NA 

4/15/2010 Submitted Monthly Progress Report No 5 on Apnl 
15,2010 None NA 

V 
i 

4/26/2010 
Approval letter from EPA for' 
implementation of the RI/FS Sediment 
QAPP/SAP. 

Agency requested replacement pag^ for Final 
QAPP/SAP 

4/30/2010 Submitted replacement pages to EPA, TCEQ and the 
trustees for the Final SAP/QAPP on Apnl 30, 2010 None NA 

5/11/2010 
Submitted the Draft Chemical Fate and Transport 
Modehng Study design and sampling and analysis 
plan addendum on May 11 

None NA 

5/14/2010 Submitted a Soil Samphng and Analysis Plan for the 
TxDOT nght-of-way to TxDOT and EPA None NA 

Submitted to TxDOT as part of effort^to obtain -
access into theTxDOT nght-of-wayjbr RI/FS 
and TCRA activities ' , 



Table 1 
Summary of Agency CommnniMtion 
San Jacinto River Waste'Pite Superfund Site \ 
Respondent 
Submittal ^ 
bate 

Respondent ^ 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

5/17/2010 Submitted Monthly Progress Report No 6 oh May 
17,2010 ^ None -

5/21/2010 Submitted revised TxDOT,nght-of-way sampling and 
analysis plan None Comment received from TxDOT on May 25, 

2010 

5/25/2010 Submitted email outlimng sediment samplmg and 
analysis deviahons 5/26/2010 

EPA agreed to recommendabort and'asked 
that h^an hwlth locations on west bank be 
reconsidered 

Himan health locations on west bank moved with 
EPA concurrence in eniail on h^Iay 28, 2010 

5/27/2010 Submitted revised TxDOT nght-of-way samplmg and 
analysis plan None TxDOT approved the.ievised sampling and 

analysis plan'oh June ~11, 2010 

5/28/2010 Submitted email summary of VOC data from 
sediment sahipling , 5/28/2010 EPA concurred that no ftirthCT VOC 

analyses were required ' 

6/7/2010 
Response to 6/4/10 email from Barbara Nairn 
regarding access for 3 soil samples m western 
impoimdment 

None 
1 

6/11/2010 
Submitted Draft Tissue Samplmg and Analysis Plan 
and Draft Techmcal Memorandum on 
Bioaccumulation Modeling on June 11, 2010 

None • 
6/15/2010 

> 
Submitted Monthly Progress Report No 7 on June 
15, 2010 None 

6/25/2010. Submitted comment and responses on Draft RITS 
Work Plan None -

7/9/2010 Subnutted Revised Draft RI/FS Work Plan 7/12/2010 
8/26/2010 

Email from B Nann forwardmg edit to 
RI/FS work plan 
Email from Steve Tzhone with additional 
comment concerning Site History and soil 
sampling m the area of former 
impouridment south of I-IO 

-

7/15/2010 Submitted Monthly Progress Report No 8 on July 15, 
2010- None -

\ 



Table 1 . 
Summary of Agency Communication 
San Jacinto'River Waste Pits Superfund Site 
Respondents ' ' 
Submittal 
Date 

Respondent ' 
Commuhication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

7/27/2010 Provided EPA a draft response to comments on the 
Draft Fate and Transport Memorandum Review 8/12/2010 

Email ^mS Tzhone forwarding .two 
additional comments on the Fate and 
Transport Modeling M^orandum 

8/16/2010 Submitted Monthly Progress Report No 9 on August 
16, 2010 None 

8/17/2010 Subimtted revised response to comments on the Fate 
and Transport Sampling and Analysis Plan 

8/31/2010 -
9/7/2010 

•v 

Email fiom S Tzhone approving the revised 
response to comments and'authonzmg 
submittal of the Final Draft document 
Email fiom S Tzhone providing comments 
from uses on samphng and analysis plan 
and direction to, incorporate comments as 
EPA comments^ by phone Comments need 
to be addressed pnor to unpleihenting field 
work 

1 

8/18/2010 Submitted Draft Addendum to the Sampling and 
Analysis Plan (SAP) Sediment Study 8/23/2010 

Email from S Tzhone approving the 
addendum SAP and authorizing saniphng in 
Cedar Bayou " 

8/18/2010 
Submitted r^sed response to comments on the 
Bioaccumuiation Modeling and Tissue Sampling and 
Analysis Plan 

8/31/2010 
Email from S Tzhone approving the revised 
response to comments and authorizing 
submittal of the Fmal Draft documents 

8/19/2010 
Submitt^'Diaft Meeting Minutes - Agency 
Comments onjissue SAP and Techmcal 
Memorandum on Bioaccumuiation Modeling 

None -

9/3/2010 

1 

Submitted Draft Fmal RI/FS Work Plan 10/7/2010 

Letter of deficiency from S Tzhone 
requiring Respondents to incorporate EPA's 
Comment Number 4 (sampling of south " 
impotmdment) provided to the respondents 
on August 26; 2010, as part of the Ri/FS 

Respondents have 14 days to comply from the 
date of the letter 
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Table 1 _ , 
Summary of Agency Communication 
San Jacinto River. Waste Pits SupeiTund Site 

• 

Respondents 
Submittal 
Date 

Respondents' 
Communication Summary Response froin.USEPA. 

bate USEPA Communication Summary Notes 

9/9/2010 Submitted letter to Steve Tzhone regardmg Site 
Wammg and Protective Measures 

1 

9/1/2010 ~ -

Email from S: Tzhone approvmg the 
propos^ kope of work for additional-
fencing arid signs wd requesting 
clarification and final design for 
impoundment signsiarid buoy placement. 

-

9/10/2010 
Submitted letter to Steve Tzhone and Baib^ Nann -
concemmg MIMC's participation in soil sampling in 
the area of former impoimdment south of I-10 

10/8/2010 

-V 

Letter to MIMC counsel fioiti B Nann 
expressing disagreement with'MIMC's letter 
and reiterating position that south 
impoundment must be sampled -

9/10/2010 

1 

Submitted the Draft Soil Sampling and Analysis Plan 
for the RI/FS None 

J 

9/10/2010 
Submitted Draft Final Tissue SAP, and Draft Final 
Techmcal Memorandum on Bioaccumulation 
Modeling 

-

9/15/2010- Submitted Monthly Progress Report No 10 on 
September 15, 2010 10/7/2010 

Letter of deficiency from S Tzhone 
requiring Rrapondents to ^bmit all raw data 
with monthly progress reports 

I " , 
Respondents have 1/t days to comply finm the 
date'of the letter ^ 

9/16/2010 Submitted letter outlimng proposed buoy and wammg 
si^ at impoundments 9/16/2010 Email from S Tzhone approvmg final design 

for signs and buoy system -



Table 1 _ , 
Summary of Agency Communication 
San Jacinto River Waste nts Superfund Site ' 
Respondents 
Submittai 
Date 

Respondents . ' ^ 
Communication Sununary Response from'USEPA 

Date USEPA CommuuicatiDn Summary 
/ - " 

Notes 

9/23/2010"^ 

Submitted an email with clarifications required for 
the final Saniplmg and Analysis Plan Tis^e Study 
on the followmg topics Laboratory Certification, 
selection of tissue analytes, and a few editdnal 
changes to the tables and text re. hpid analysis 
methods. 

9/24/2010 

Email fiom Steve Tzhone indicating that 
EPA agreed with the response to EPA's 
concerns about laboratory certification, and 
agreeing to the proposed edits. EPA 
approved the final Tissue SAP and Techmcal 
Memorandum on Bioaccumulation Modeling 
on Septemb'er 24, 2010 

1 

/ 

9/28/2010 
Submitt^ Final Samplmg and Analysis Plan. Tissue 
Study and Fm'al Techmcal Memorandum on 
Bioaccurnulabdn Modeling on September 28, 2010 

' ^ 

9/29/2010 
( 

EPA approved of the Tissue SAP 
Addendum -

9/30/2010 Subimtted Draft TxDOT Right-Of-Way Data Report 
on September 30, 2010 None -

10/1/2010 Submitted Draft Groundwater QAPP and FSP on 
October-l, 2010 None 

J 

10/7/2010 Email from B Nann regarding status of 
access efforts 

1 

10/11/2010 Email ftnm B Nann encouragmg dihgent 
efforts on access 

10/13/2010 
Email to B Nann regarding the status of access 
efforts and need for a conference call between 
TxDOT, EPA and respondents to discuss 

10/14/2010' Email finm B Nann agreeing to conference 
call 

10/15/2010 Submitted Monthly Progress Report No. 11 on 
October 15, 2010 

10/18/2010 IP Letter responding to NOD regarding south area 
investigation 



Table! 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondent' 
Submittal , 
Date ) 

Respondents- ' ' ': ' 
ConununicationSun^ry Response from USEPA 

Date USEPA Communication Summary 
' I 

Notes 

10/20/2010 
Submitted iwsbd monthlyireports for Jime,'July, 
August, and September 2010 and accompanying raw 
data on discs 

\ 

10/21/2010 MIMC letter respondmg to NOD regaidmg south 
area investigation 

J -

10/21/2010 Joint letter respondmg to NOD regaidmg raw data -

10/21/2010 Submitted Draft Fmal RI/FS Work Plan 11/2/2010 Draft Fmal Rl/FS Work Plan approval letter 
from S.'Tzhbne provideti by email 

-
10/25/2010 Email from B Nann approving use of 

TxDOT nght-of-way for gravel road 

10/29/2010 Received certified lettCT from B Nann 
regaidmg UAO deliverables \ ^ , 

11/1/2010 

Certified letter to B Nairn from IP counsel detailmg 
Respondents' efforts to obtam Site Access 
Agreements with TxDOT and Big Star Barge and 
Boat 

li/2/2010 
Received certified letter from B Nann 
regarding best efforts for obtaining Site 
Access 

11/3/2010 
Email from S Tzhone to D Keith expressing 
concerns with field samplmg procedures 
used during the week of October 25, 2010 



Table 1 , 
Sumniary of Agency Communication 
San'Jacinto,River Waste Pits Superfund Site 
Respondents 
Submittal ' 
Date 

Respondents 
Communication Summary 

1 r' 
4 1 - ^ ^ 

Response from USEPA 
Date USEPA Communication Summary Notes 

J 

11/5/2010 

^ \ r' 

Emailfrom D Keith to S Tzhone regarding 
compliance with UAO deliverable procedures and 
proposed fiiture deliverable procedures ' 

11/5/2010 Email fiom S Tzhone to D Keith 
concumng with proposed procedures 

' i 

11/8/2010 Email fiom Bf^N^,concumng with 
proposed procedures 

11/8/2010 Email from D Keith to S Tzhone concermng 
revisions to field procedures to'be used m the future -

11/8/2010 Re-submitted Revised Draft Groundwater Study SAP 11/22/2010 Email from S -tzhone with comments on 
Groundwater SAP 

11/8/2010 Re-subrmtted Draft Soil Sampling and Analysis Plan 11/22/2010 Email from S Tziione with comments on 
Soil SAP 

Additional comments received from S Tzhone on 
11/30/2010 _ ' -

11/12/2010 

Certified letteVto B Nairn from Al Axe reiterabng 
and detailing Respondents' efforts to obtain Site 
Access Agreements with TxDOT and Big Star Barge 
and Boat 

1 

11/15/2010 Submitted Monthly Progress Report No 12 on 
November 15, 2010 

V 

11/30/2010 Submitted Draft Final Comment/Response Matrix of 
the Fate and Transport Modeling Memorandum 12/8/2010 Email from S Tzhone approvmg the Draft 

Final Comment/Response matrix 

11/30/2010 

Transferred preliminary. Big Star soils data to USEPA 
as a mix of excel and PDF files via email, and then 
submitted the complete prehminary invalidated data 
to USEPA via email December 1, 2010 

12/6/2010 Submitted Draft Comment/Response Matrix for 
Groundwater SAP 12/14/2010 Email from S. Tzhone approving the Draft 

Final Comment/Response matrix 

{ 



Table 1 
Summaryiof Agency^ Communication 
San Jacinto River Waste Pits Superfiind Site -
Respondents 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date 

J 

USEPA Communication Suimnary Notes 

12/9/2010 Submitted Draft Comment/Response Matrix for Soil 
SAP , 

1 
' ' r ~ 

12/15/2010 Submitted Monthly Progress Report No 13 on ' 
December 15, 2010 

12/16/2010 Submitted the Draft Fmal Groundwater Study 
Sampling and Analysis Plan on December 16, 2010 12/23/2010 

Email and letter from S Tzhone approving 
the Groundwatw Study Sampling and-
Analysis PIM 

Requested final copies be provided to remove 
"Draft" fiom '.'Draft'Einal" -.implementation of 
field work,approved" " 

12/17/2010 
Submitted the Draft Fmal Chemical Fate and ^ 
Transport Modehng Memoi^dum December 17, 
2010 

1/10/2011 
Email and letter from S Tzhone approving , 
the Chemical Fate and Transport Modelmg 
Memorandum 

Requested final copies provided to remove 
"Draft" from "Draft Fmal" ^ 

12/17/2010 
Subnutted an Addendum to the Soil SAP to describe 
a soil investigation in the area South of I-IO on 
December 17, 2010 

1/18/2011 
2/3/11 

Emailed letter from S Tzhone providmg 
comments to the Draft Addendum to the Soil 
SAP Additional ' 
comments fiom TCEQ on Draft Addendum 
to the Soil SAP received from S Tzhone by 
email 

\ ' 

Conference calls to discuss comments with 
agencies on January 25 and February 7 

12/22/2010 Submitted the Draft Final Samplmg and Analysis 
Plan Soil Study on December 22, 2010 1/10/2011 Email and letter fiom^ Tzhone approving • 

the Sampling and Analysis Plan Soil Study- ^ 
Requested final copies be provided to remove 
"Draft" from "Draft Final" ' 

1/13/2011 Submitted Final Groundwater Study Samplmg and 
Analysis Plan • 

1/13/2011 Submitt^ Final Chemical Fate and Transport 
Modelmg Memorandum 

1/14/2011 Submitted the Fmal Samphng and Analysis Plan 
Soil Study 

• 
1/14/2011 Submitted Monthly Progress Report No 14 

1/24/2011 Email from D Keith to S Tzhone regardmg schedule 
for soil samphng activities -

1/27/2011 
Letter from IPs counsel subrmtted to USEPA 
regardmg International Papers efforts to obtam access 
for the south area investigation 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits SupeiTund Site 
Respondents 
Submittal 
Date 

Respondeuts 
Communication Summary Response from USEPA . 

Date USEPA Commuiiication Suitunary . Notes 

1/27/2011 
Provid^.USEPA a compilation of histoncal amal 
photographs of the" project'area on the project web 
portal -

• 
2/1/2011 

V 

Submitted a DVp containing all draft documents for 
the SJRWP Rl/re submitted to USEPA via the 
piDiect portal through Januaiy 25;' 2011 

/ 1 

2/11/2011 Submitted Draft Contammants of Potential Concern 
Memorandum 3/10/2011 Received comments on Draft COPC 

Techmcal Memorandum 
'•V 

2/14/2011 Submitted Draft Revised RI/FS Schedule 2/15/2011 A'pproval ietter from-EPA-for revised RI/FS 
schedule, ^ i 

2/15/2011 Submitted Monthly Progress Report No 15 •-
2/15/2011 Submitted the Draft Bed Property Study Field ~ 

Sampling Plan 3/3/2011 Received emailed comments from S Tzhone 
on Draft Bed Property StudyFSP 

2/15/2011 Submitted the Draft Bathymetry Survey Field 
Sampling Plan 3/3/2011 Received emailed comments from S Tzhone 

on Draft Bathymetry Surv^' FSP *\ 

2/22/2011 Submitted Draft Fmal Samphng and Analysis Play, 
Soil Study Addendum 1 3/4/2011 

Approval l^er from USEPA fprDraft Fmal 
Sampling and An^ysis Play, Soil Study 
Addendum 1 _ " , ' 

3/2/2011 Submitted Draft Current Velocity Study Field 
Samphng Plan 

3/8/2011 
Submitted Draft Comment Response Matrices for the 
Draft Bed Property Study and Draft Bathymetry 
Survey FSPs (. . 

3/9/2011 Phone converMtion with Steve Tzhone 
indicated^that responses were approved 

3/9/2011 Submitted Final Sampling and Analysis Plan; Soil. 
Study ̂ Addendum 1 " r 

3/11/2011 

Phone call frbiinTj Sampson (proxy for D Keith) to 
S. Tzhone to report field observations of a petroleum 
odor and oily sheen on some subsurface soil samples 
from the south impoundment soil study area 3/11/2011 

Received an email from S Tzhone 
acknowledging the phone report, and with 
direction to: 1) procew with sampling 
according to the approved Soil SAP 
Addendum 1, and 2) to provide a summaiy" 
report of field observations when the 
sampling event is complete ^ 

3/15/2011 Submitted Monthly Progress Report No • 16 



Table! 
Summary of Agency Commumcation 
San'Jacinto River Waste Pits Superfund Site ~ -
R^pondents 
Submittal 
Date 

Respondents-^ • , 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 

3/15/2011 Submitted the Draft Fmal Bed Property Study and'the 
Draft Final BatKynietnc Survey Field Sampluig Plans 3/21/2011 - ' . 

Approval letter ftom USEPA for Draft Final 
Bed Property Study and tfe Draft Fmal 
BathVrnetnc Study FSP 

3/16/2011 

Submitted the Draft Sedflume Study FSP, the Draft 
Radioisotope Conng Study FSP, and the Draft 
Upstream Sediment Load Study FSP 4/8/2011 

Received emailed comments from S Tzhone 
on the Draft Sedflume Study FSP,"the Draft , 
Radioisotope Conng Study FSP, and the 
Draft Upstream Sediment Load'Study FSP 

ConfCTence call to dikiuss comments with 
agencies on Apnl 15, 2011 ' 

3/16/2011 Submitted Field Report on south impounchnent soil 
sampling 

3/18/2011 
Submitted a letter to USEPA on behalf of 
International Paper regarding the completion of the 
south impoundment samplmg 

' 
1 

3/25/2011 
Submitted the Final Bed Property Study and the Final 
Bathymetnc Survey Field Samplmg Plans / 

3/28/2011 
Subrmtted the Draft Comment/Response Matrix for 
the Draft Current Velocity Stiidy Field Sampling Plan 4/6/2011 

Received emailed comments from S Tzhone 
with two additional comments on the Draft 
Current Velocity Study FSP 

' 

3/29/2011 

Received emailed letter firom S. Tzhone 
requesting Respondents participate in 
Residential Soil Sampling as part of 
USEPA's Commumty Engagement Imtiative^ 

Respondents provided USEPA their response to 
this request on Apnl 15,.2011 

3/30/2011 
Submitted the Draft Comment/Response matrix with 
responses to USEPA comments on the COPC 
Technical Memorandiun 

4/1/2011 Conference calfwith USEPA to discuss 
comments 

1 

4/7/2011 

Subnutt^ an email request for assistance in 
obtaining Quality Assurance Project Plan and 
laboratory validanon packages for the TCEQ Total 
Maximum'Load programs These dociunents are 
necessary to meet all requireinents of USEPA 
comments on the COPC Techmcal Memorandum 

-

4/8/2011 
Subrmtted Revised Comment/Response Matrix for 
USEPA"comments on the COPC Techmcal 
Memorandum 

5/5/2011 
Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft COPC 
Techmcal Memorandum 



Table 1 , 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site ^ ^ " 
Respondents ; 
Submittal 
Date 

Respondents 
Communication'Summary -

Response from USEPA, 
Date USEPA Communication Summary Notes 

- * - N 

4/8/2011 Submitted the Draft Final Current Velocity Study 
FSP ' 

. ( 

5/3/2011 
ReceivS approval letter fiom Carlos 
Sanchez for Miller on the Draft Final . 
Current Velocity Study Field Sampling Plan 

J' •. 

4/14/2011 

Submitted the Draft Comments^esponses matrices 
for the DraffSedflume Study, Draft Radioisotope 
Coring Study, and the Draft Upstream Sediment 
Load Study'Field'Samphng Plans 

4/15/2011 Conference call with USEPA to discuss 
comments 

4/15/2011 Submitted Monthly Progress Rqxirt No 17 -

4/15/2011 

Provided USEPA and TCEQ Site groundwater data 
maps and tables associated with implementation of 
the north impoundment Groundwater Field Sampling 
Plan 

-

V 

4/19/2011 

Received letter from Carlos Sanchez 
notifying Respondent's that USEPA has 
changed the'designated EPA Project 
Coordmator under the UAO to M. Gary 
Miller effective April 19, 2011 

-

4/25/2011 Submitted Draft Final Upstream Sediment Load'Field 
Sampling Plan 5/5/2011 

Received phone request frorh Gary Miller to-• 
provide redline/slTikequt version of Word,"' 
document for EPA review 

Provided redlme"^stnkedut .version of document 
for review,by email from TOT Freitas'-ottbehalf of 
David Keith 

4/28/2011 Submitted Draft Final Radioisotope Coring Study 
Field Sampling Plan 5/5/2011 

Raeived approval letter from Carlos 
Sanchez on behalf of Gary Miller for the 
Draft Final Radioisotope Cormg Study Field 
Sampling Plan 

'' 
4/29/2011 

Received email fium Gary Miller with three 
additional questions on the Draft Sedflume 
Study Field Sampling Plan 

5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan 5/20/2011 
Received approval letter fiom USEPA on the 
Draft Final Sedflume Study Field Sampling 
Plan 

1 J 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Supei^und Site ; ( 
Respondents , 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date 
1 

USEPA Communication Summary Notes 

5/9/2011 Submitted Final Current Velocity Study Field 
Sampling Plan. 

5/9/2011 Submitt^ Final Radioisotope Coring Study Field 
Sampling Plan 

I 

5/16/2011 Submitted Monthly Progjess Report No 18 -

5/18/2011 
Received approval letter from USEPA on the 
Draft Fmal Upstream Sediment Load Field 
Samplmg Plan ~, 

5/23/2011 
Received letter from Gary Miller" directing 
Respondents sample residential soils in the 
areai 

Respondents provided USEPA their response to 
this request on May'3 l„26l 1 

5/24/2011 Submitted Fmal Upstream Sediment Load Study 
Field Samplmg Plan 

5/24/2011 Submitted Fmal Sedflume Field Samplmg Plan 1 

5/25/2011 Submitted email request to USEPA for approval to 
begin monitonng well decommissiomng 6/2/2011 

Received email approval from Gary Miller to 
proceed with this work m accord^ce with 
the work plan 

5/27/2011 Subitutted all Working Documents from the SJRWP^ 
Site Portal on DVD -

6/10/2011 Submitted Draft Soil Samphng and Analysis Plan 
Addendum 2 7/19/2011 

Received draft approval sihd comments on ' 
the Draft Addendum 2 Samphng and 
Analysis Plan for Residential Soil Samplmg 

This IS the samphng and analysis plan for 
residential soil sampling' The,samphng and 
analysis plan was apprpv^ with modifications 
noted m the letter from USEPA-

6/14/2011 Posted an updated Site database to the project web 
poftal-

6/15/2011 Submitted Monthly Progress Report No 19 
7/15/2011 Submitted Monthly Progress Report No 20 -

7/20/2011 
Correspondence between MIMC counsel and USEPA 
regarding draft Prehmmary Site Charactenzabon 
Report and south impoundment issue 



Table 1 ^ 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents' 
Submittal 
Date 

Respondents' -
Communication Summary Response from USEPA 

Date 
ft •• 

USEPA Communication Summary Notes 

7/20/2011 

Correspondence between International Paper counsel' 
and USEPA regarding draft Preliminary-Site 
Characterization Report and south impoundment 
issue 

r ' 1 

7/20/2011 Submitted the Draft Preliminary Site Characterization 
Report 

7/21/2011' Submitted Field Samphng Report 2010 Sediment 
Study 

7/21/2011 Subimtted Field Samphng Report Tissue Study 

7/21/2011 Submitted Field Sampling Report 2010-2011 Soil 
Study 

7/21/2011 Submitted Field Sampling Report Groundwater 
Study • ' 

7/22/2011 Submitted letter to USEPA regarding modeling 
schedule - due to drought m the Houston area 10/19/2011 -

Received letter fiom Gary Miller approving 
change in submittal date for the Ch^cal 
Fate and Transport Modelmg Study to 
February 1; 2012 

7/25/2011 Submitted a Fmal Addendum 2 tcTthe Soil Samplmg 
and Analysis Plan for Residential Samphng - -

7/25/2011- Provided USEPA draft language for an information 
sheet for residential samphng 

• 7/29/2011 

Received ernml.fiom Steve Tzhone regarding 
potential CenterPoint Energy pipeline 
planned for construction withm the project 
area 

8/1/2011 
Email from Respondents' Project Coordinator to 
USEPA transmitting draft consent to access for 
residential samphng 

8/2/2011 
Received copy of email prepared by USEPA 
counsel regarding comments on draft 
consent to access for residential samplmg 

1 

V 



Table 1 ^ 
Summary of Agency Coinmumcation 
San Jacinto River' Wa'ste Pits Superfund Site 
Respondents 
Submittal 
Date , 

Respondents 
Communication Summary ^ Response from USEPA 

Date, ' USEPA Communication'Summary Notes 

J . } 

8/2/2011 

Email fitim A" Foster to Respondents- ^ 
counsel transmitbng driafi letters designating 
Respondents as EPA's representatives for 
Big Star access,' ' 

V. > V -

- 8/3/2011 

Email from-A Foster'to Respondents'; , 
counsel transmitting copy of letter, from EPA 
to San Jacinto River Fleet regarding its 
acUvities at the Site, expressing intent to 
pu^e access from Big Star/San Jacinto 
River Fleet, and reqiiestmg summary of 
Respondents' problems m obtaimng access 
from Big Star 

-
8/3/2011 

Email from A' Foster to Respondents', 
coiuisel regarding fact sheet associated with 
residential, sampling -- ^ 

^ 

8/3/2011 

Submitted email to Gary Miller requesting change to 
approved'Addendum 2 to the Soil Samphng and ^ 
Analysis Plan The requested revision involved a 
change from aichivmg deeper samples to mcludmg a 
second potential soil samplmg mobilization and 
collection of deeper samples if required based on the 
results of the surface s^phhg The revision was -. 
requested on the basis of a meeting between USEPA 
and Respondents on August 3, 2011 dunng which it 
was decided to limit the underground^^utility locate 
effort prior to mobilizatioiTfor samplmg so that 
sampling could occur sooner 

8/3/2011 

Receivedemail from Gary Miller approvmg 
proposed change to residential soil sampling 
and requesting a revised final soil sampling 
plan addendum ' 

f 

8/3/2011 
Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residenti^ soil sampling 



Table 1 
Summary of Agency^ Communication 
San'Jacinto River Waste Pits Superfund Site ' 
Respondents 
Submittal 
Date ^ 

Respondents ' —^ i 
Communication Summary 

• ' J 

Response from USEPA 
Date USEPA Communication Summary Notes 

8/3/2011 __ 

Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil samplmg and 
providing contact information for lessee of Big Star 
jjroperty and for Big Star counsel 

-

8/4/2011 Submitted Revised Addendum 2 to the Soil Samplmg 
and Analysis Plan for Residential Samplmg 

8/8/2011 
Subimtted Memorandum to Gary Miller outlmmg 
data gap issues identified m the Draft Prehmmaiy 
Site Characterization Report 

ATneehng' was held with USEPA and other 
agenciK m~Austih on August 30,- 2011 to discuss 
these issues A revised rnemorandum was 
subimtted on September 7, 2011 based on verbal 
comments received fiom USEPA following that 
meeting 

-
8/9/2011 

Email from A Foster to Respondents' 
counsel regarding revised letter of 
designation . / ' 

-

8/10/2011 
Email from J Hernandez to Respondents' 
counsel fegardmg revised letter of 
designation 

-

8/10/2011 
Received a draft letter from USEPA 
describing additional study m the area of the 
impoundment south of I-10 -

8/15/2011 Subrmtted Monthly Progress Report No. 21 

8/26/2011 Submitted preliminary unvalidated residential soil 
samphng data to USEPA 

Followed electronic data deliverables from the 
1 f' 

anal^cal laboratory with an Excel summary 
spreadsheet on August 29, 2011 . ^ 

9/2/2011 Submitted validated residential soil samphng data to 
USEPA 

' 



Table! _ . 
Summary of Agency Communication' 
San Jacinto River Waste Pits Superfund Site ' , ^ , 
Respondents 
Subiitittal ' 
Date 

Respondents / 
Communication Summary Response from USEPA i 

Date . , USEPA ConununicationSummary. Notes 

9/2/2011 
Submitted email to Gary Miller and Valmichael Leos 
requesting clahfication dh a potential ch^cal 
monitoring program for-tKe TCRA armored cap 

. 

In order to,start the development,of a samphng 
plan for tins progrm, respondents need to know , 
the following from USEPA (1) Is the,use of 
passive SPME acceptable to^ USEPA for the cap 
monitonng"(2) -Will this program be.conducted'as 
part of the TCRA AOC or RI/FS UAO program, 
and (3) Who will be the lead'contact from 
USEPA for development tind approval of the 
TC^ chemical monitonng program 

9/7/2011 

Submitted a revised memorandum outlirung data gap 
issues identified m the Draft Piehmmaiy Site ' 
Characterization Rqjort to reflect changes requested 
by USEPA 

-

9/11/2011 Submitted a Draft Fact Sheet for the Site to USEPA 
for consideration ' This fact sheet was requested by USEPA 

9/15/2011 Submitted Monthly Report No 22 - -

9/19/2011 
Submitt^ Draft Addendum' 1 to the Sediment 
Sampling and Analysis'(SAP) for additional sediment 
samphng 

10/3/2011 ^ Received letter from Gary MiUer providing 
conditional'approval of the SAP > - r ~ 

9/19/2011 
Submitted Draft Addendum 1 to the Tissue Samphng 
and Analysis Plan (SAP) for additional background 
catfish and crab samphng. 

10/3/2011 
1 

Received letter from Gaiy Miller providing 
conditional approval of the SAP 

9/21/2011 

Submitted letter to USEPA regardmg ADCP 
servicmg issue and San Jacmto River Fleet 
Operations 10/19/2011 

Received letter finm Gary Miller to continue 
deployment of the acousUc doppler profiler 
and the re-deployment of the suspended 
sediment sampler when water is agam 
flowing over the Lake Houston dam 

9/22/2011 

Submitted Attachment B2 (Toxicity of Dioxm-Like 
Compounds to Invertebrates, Fish, Reptiles, Birds 
and Mammals) m Appendix B of the Final RI/FS 
Work Plan 

' 

10/4/2011 
Submitted Addendum 1 to the Sediment Samphng 
and Analysis (SAP) for additional sedunent samphng 

1 

Addrcssed conditions outlined in conditional 
approval letter receiv^ on 10/3/2011 



M V • 
Table 1 
Suimnai^ of Agency Communication 
San Jacinto River Waste Pits Siiperfnnd Site 
Respondents 
Submittal 
Date 

Respondents' 
Commuitication Summary Response from USEPA 

Date USEPA Communication Sumnury Notes 1 

10/5/2011 
Submitted Addendum' 1 to the Tissue Sampling and 
Analysis Plan (SAP) for additional backgroimd 
catfish and crab'sampling 

Addressed conditions outlined m conditional 
approval'letter received on 10/3/2011 

10/12/2011 Subrhitted Draft Dioxin.Treatability Study Literature 
Review - - -

' 

10/14/2011 Submitted letter to USEPA regarding Field Studies 
Issues 11/10/2011 

Received an email from Gary hbller to 
David Keith stahng that~after discussions , _ 
with partner agencies, the r^uest to remove 
the ADCP and discontinue data collection , 
for the,current velocity and upstream 
sediment load studies is approved 

If a high flow event occurs, or appears likely.at 
any time within, the next two rnonths, then the 
ADCP shall be re-installed and.data collection for 
the current velocity'and upstream sediment load " 
studies resumed Based on the timing of any such 
high flow event diinng this time,'a request for > 
extension of the subrmttal date for the Fate and 
Transport Model Study will be considered to 
allow sufficient time for inclusion and evaluation 
of any new, velocity iid sediment load data 

10/17/2011 Submitted Monthly Report No 23 

10/19/2011 

Received letter fiom Gary Miller approvmg 
change in'submittd date for the Chemical 
Fate and Transport Modeling Study to 
February 1, 2012 

10/28/2011 

Email from Jeimifer Sampson with Integral 
Consulting to Gary Miller requesting approval to 
include three additional samples with percent fines of 
81*5, 82 3, and 83 2 be added to seven other samples 
from the Addendum Lto the Sediment Samphng and 
Analysis (SAP)/for analysis of dioxms and furans 
and'organic carbon 

11/1/2011 
Email approval from Gary Miller to Jenmfer 
Sampson for the analysis of additional 
samples as requested 

1 

11/15/2011 "* Submitted Monthly Report No. 24 

11/16/2011 
Prepared and submitted a meeting summary for the 
proposed armored cap momtdnhg program to 
USEPA 



Table 1 - ~ 
Summary of Agency Gommunication 
San Jacinto River Waste Pits Snperfund Site 
Respondents 
Submittal. 
Date 

Respondents - ' 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes -

11/16/2011 
Receiv^ and reviewed draft comments from 
USEPA on the draft Prelmnnary Site 
Characterization Report (PSCR) 

' - 11/23/2011 Received and reviewed revised draft 
comments fiom USEPA on tlie draft PSCR 

V 

-
11/29/2011 

Received and reviewed a draft letter from 
USEPA reg^mg coniments and directives 
for additional samphng on the southern' 
impoundment area on behalf of IP 

— 

11/29/2011 Email from David Keith to Mr Miliar forwardmg 
techmcal literature on the use of sediment traps 

f 

12/1/2011 
Received and reviewed a fingerprint an^ysis 
on the southern impoundment area from Mr 
Miller on beliMf of IP ' The analysis was 
prepared by'Dr "'Linda Broach .with TCEQ 

12/5/2011 Provided copies of residenbal soil samphng consent 
forms to Mr Miller 

12/6/2011 
Provided Mr Miller a table painng residential soil 
sample id^tificaboh numbers and physicd street 
addresses 

f 1 

12/9/2011 > 

Received a letter fiom Mr'MiUer providmg" 
conditional apjiroyal of the PSCR The letter 
further instructed the Respondents to provide 
a comment i^onse matrix to USEPA for 
approval, followed by submittal of the'Final 
PSCR 

12/9/2011 

Received a letter fiom Mr. Miller providing 
final comments and directives for additional 
samphng in the southern impoundment area 
on behalf of IP 

) — 



Table 1 - - -
Summary of Agency Gommunication - -
San Jacinto River Waste' Pits Superfund Site — 
Respondents i. 
Submittal 
Date 

Resp6ndents\ 
Communication Summary Response from USEPA^ ' 

Date USEPA Commuriication Summary Notes 

12/13/2011 
Prepared.aiid submitted a meeting summary for the 
Fate smd Transport Modelihg Workshop #2 to 
USEPA 

-M ^ 

12/15/2011 Submitted Monthly Report No 25 

12/29/2011 

On behalf of Intemational Paper, submitted Draft 
Soil SAP Addendum 3, Draft Sediment SAP 
Addendum 2, and Draft GroundwatCT SAP 
Addendum 1 -

V" 

1/3/2012 

Submitted a draft matrix summaiuing the 
Respondents proposed revisions to the PSCR to 
address USEPA comments received on December 8, 
2011 

1/5/2012 Received email from Mr Miller approvmg 
the proposed revisions to the PSCR 

Revisions will be mcorporated into the Final" 
PSCR 

1/5/2012 

Received approval m a phone call from Mr 
Miller on the conceptual TCRA chemical 
moratonng approach Md.was directed to 
develop a SAP for that program 

i 

1/10/2012 
Provided email notification to Mr Miller that the -
project database had been updated and posted the 
project web portal 

-

1/17/2012 ~ Submitt^ Monthly Report No 26 - - --

1 

1/19/2012 

Siibmitted the Draft Alternatives Memorandiun, 
Draft Toxicological and Epidemiological Studies 
Memorandum, and Draft Exposure Assessment 
Memorandum 

\ 

2/1/2012 Submitted Chemical Fate and Transport Modeling 
Report on February 1, 2012 1 



Table 1 -
Summary of Agency Communication 
San'Jacintd River Waste Pits Superfund Site ~ . -
Respondents-
Submittal 
Date-

Respondents 
Communication Summary Response from USEPA • 

Date USEPA Communication Summary Notes. 
•. J 

2/9/2012 

Email from J-Hemandez to Respondents' 
counsel forwarding draft pre-tonstruction 
basehne site assessment work plan for Sari 
Jacmto River Fleet project ("SJRF Draft 
SAP'V 

-

2/14/2012 Submitted a letter to USEPA regarding revisioiis to 
the RI/FS schedule 

J 

2/14/2012 -
Email from J. Hernandez to Respondents' 
counsel'forw^ing copy- of USEPA letter to 
San Jacinto River Fleet dated 12/1/2012 

' 

2/15/2012 
Email from J Hernandez to Respondents' 
counsel regarding deadhne for comments on 
the SJRF. Draft SAP ^ 

2/15/2012 Submitted Monthly Report No 27 

2/28/2012 Submitted Final Preliminary Site Characterization 
Report on February 28,-2012 . - -

3/1/2012 

) 

Received comments from Mr Miller on 

1) Draft Addendum 1 to the Groundwater 
Study Sampling and Analysis Plan for 
Additional Sampling South of Interstate 
Highway 10 

3/1/2012 

) 

2) Draft Addendum 2 to the Sediment 
Samplmg and Analysis Plan for Additional 
Sampling'South of Interstate Highway 10 

1 3/1/2012 

) 

3) Draft Addendum 3 to the Soil Samplmg 
and Analysis Plan for Additional Sampling 
South of Interstate Highway 10 

( 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site f • 
Respondents; 
Subim'ttal 
Date 

Respondents 
Coi^unication Summary Response from USEPA 

Date ^ USEPA Communication Summary Notes . 

3/8/2012 

, / 
Submitted a letter to USEPA regarding the 
Respondents' concerns about the San Jacmto River 
Fleet operations, and provided comments on the Draft 
SAP 

J 

3/15/2012 Submitted Draft Baseline Ecological Risk 
Assessinent on March T5,'2012 

3/15/2012 Submitted Monthly Report No 28 

4/2/2012 
Submitted Soil SAP Addendum 3, Sediment SAP 
Addendum 2, and Groimdwater SAP-Addendum Kto 
USEPA 

4/11/2012 

Received approval oh the Soil Sampling and' 
Analysis Plan (SAP) Addendum 3, Sediment 
SAP Addendum 2, and Groimdwater SAP 
Addehdumtl from USEPA by letter and 
email from Gary Miller 

> 

N \ 

4/5/2012 
Submitted cover letter and Revised Schedule for 
RI/FS deliverables to USEPA 4/11/2012 

Received approval on the Revised Rl/FS ' -' 
Schedule fiom USEPA by email from Gary 
Miller • ' 

4/16/2012 Subrmtted Monthly Repoh No. 29 ' • . 

4/16/2012 Submitted Draft Samplmg and Analysis Plan (SAP) 
for the fCRA Cap Porewater Assessment 5/9/2012 

Received approval with modifications'on the 
Draft S/VP Time Cntical Removal Action 
(TCRA) Cap" Porewater Assessment on May 
9,2012 

' 

4/24/2012 

Received comments fiom.Gary Miller on the 
Draft Exposure Assessment Memorandum 
(EA) and the Draft Toxicological and 
Epid^ological Studies (TES) 
Memorandum 

Received clarification on comments regarding the 
EA and TES Memos from USEPA^by email to ' • 
the Respondehts' Pfoject Coordinator on May 10, 
2012 

5/1/2012 
Email fiom J Hernandez to Respondents' 
counsel regarding SJRF Draft SAP currently 
under USEPA review 

5/8/2012 
Received comments^ftorn USEPA on the 
Draft Chemical Fate and Transport Modeling 
Study 

^ L 



Table 1 
Summary of Agency Commanication-
San Jacinto River Waste Kts Superfund Site 
Respondents^ ' 
Submittal 
Date ' --

Respondents 
Communication Summary ^ Response from USEPA 

Date USEPA Communicatioh Summary Notes 

5/15/2012 Submitted Monthly Report No 30 ' - . — 
' • 1 ^ 

5/16/2012 

Emmis from J. Hernandez to Respondents' 
counsel providmg conunents to the SJRF 
Draft SAP from NOAA, TCEQ, and the 
Hams County Pollution Control SeiShces 

-

5/22/2012 Submitted Samphng jmd Analysis Plan (SAP) for the 
TCRA Cap Porewater Assessment. i 

( - -

5/22/2012 
Submitted Final Exposure Assessment Memorandum-
and Fmal Toxilogical and Epidemiological Studies ^ 
Memorandum to USEPA 

-

- 6/6/2012 
Received additional comments from USEPA 
on the Draft Chemical Fate and Trans^xiit 
Modehng Study 

6/12/2012 

> 
Received copy of 6/12/2012 correspondence 
from USEPA to SJRF providing USEPA's --
comments to the SJRF Draft SAP 

-

6/13/2012 

Provided USEPA a letter regarding the installation of 
two additional Performance Reference Compound 
samplers m the TCRA Cap Porewater Assessment 
implementation to provide an m'termediate check on 
equilibrium conditions between the samplers and cap 
porewater on June 13, 2012 

-

6/15/2012 Provided USEPA a letter and updated RI/FS schedule 
on June 15, 2012 

6/15/2012 Submitted Monthly Report No 31 

6/22/2012 Received comments from USEPA on the 
Draft Baseline Ecological Risk Assessment " 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents/ 
Submittal 
Date-

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes • 

7/10/2012 " 

Provided USEPA a letter outlinmg a process to 
resolve comments from USEPA on the draft BERA, 
and requ^ed the draft fmal BERA be submitted on 
August 22, 2012 

7/17/2012 Received approval letter from G Miller 

7/16/2012 Subfmtted Monthly Report No 32 -

7/18/2012 Submitted Draft Final Chemical Fate and Transport , 
Modeling Study 9/13/2012 

) ~ , 

Received approval of the Draft Final 
Chemical Fate & Transport on September 
13, 2012,~with requirements to address 
additional comments for the final report in' 
the approval letter 

-T - ^ ^ , • ' 
Received clarification on modifications request^ 
by USEPA on the Draft Final Chemical Fate and 
Transport Modeling Report by.email from Gary 
Miller on September, 25,'2012, conducted 
additional'analyses, and prepared and submitted " 
the final report to USEPA on Octotier 11, 2012 
Mr.-Miller agreed to extending the ̂ bmittal due 
^te on the^Fmal Fate and Transport Modeling 
Report to allow time for the Respondents to 
conduct additional evaluations requested by EPA. 
m the approval letter iifa phone call with'the 
Respondents ProjectCoordinatqpon October 3, 
2012 -

8/13/2012 Received comments from USEPA on the -
Draft Remedial Alternatives Memot^dum 

8/15/2012 
Provided emailnotiflcation to Mr Miller that the 
project database had been updated and posted to the 
proiect'web portal-

8/15/2012 Siibmitted Monthly Report No 33 •-

8/22/2012 Submitted Draft Final Baselme Ecological Risk 
Assessment 2/26/2013 Received conditional approval of Draft Fmal 

Baseline Ecological Risk Assessment 

The approval letter provided,by USEPA was date' 
stuped I^biuary,7, 2013,'however It was not '• 
transmitted to the Respondents until February^26, 
2013 The approval letter mclud^ commentslfiid 
directives from USEPA that require additional' ~ 
revisioiK'be made m tHe fmal report 



Table 1 
Suniinary.of Agency, Communication 
San Jacinto River Waste Pits Superfund Site 

1 > 1 / 

Respondents. , 
Submittal 
Date 

Respondents ... 
Communication. Summary Response from'USEPA 

Date 
J ' ' , ' 

USEPA Communication Summary Notes 

9/11/2012 Submitted Draft Final Remedial Alternative 
Memorandum ' 11/14/2012 

- , , _ I 

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
November 14,i2012, with requu^ents to 
address additional comments for the report' 
m the approval letter 

" 

9/17/2012 Submitted Monthly Reixirt No 34 - ^ 

10/4/2012 Received approval letter from ^ Miller for 
TES Memorandum' , 'T 

' 

10/4/2012 Received approval-letter-from G Miller for -
the EA Memorandum" ^ — r " 

10/4/2012 
Provided email notification to Mr. MIUCT that the 
project database had been updated and posted to the . 
protect web portal 

- t 

^ 1 

Included validated Armored Cap Porewater 
Assessment Data 

10/11/2012 Submitted the Final Chemical Fate and Transport 
Modeling Report to USEPA 

r r N 

10/15/2012 Submitted Monthly Report No- 35 —. f ^ - -

10/19/2012 
On behalf of IP, provided USEPA with bonng logs 
on the three South Impoundment momtonng wells, 
water table levels, and well construction information 

-

10/30/2012 ' 
Provided USEPA a draft summary presentation of 
the armored cap porewater momtormg evaluation and 
results to use m a planned commumty meeting 

11/14/2012 

Provided USEPA a letter confirming that delivery of 
the draft RI Report and toxi on December 5, 2012 
was approved, and providmg an updated RI/FS 
schedule reflecting that change; and other associated 
changes m the Feasibihty Study schedule that were 
made to maintain the overall project sch^ule 

12/6/2012 
1 

Received email approval from Gary Miller 
that the November 2012 RI/FS schedule was 
approved as presented ^ 



Table 1 ' , _ , 
Summary of Agency Communication 
San Jacinto River Waste'Pits Superfund Site' . v 
Respondents ' 
Submittal 
Date 

Respondents , 
Communication Summary 
1 ' ' 

Response from USEPA 
Date 

-1 

USEPA Communication Summary Notes'^ 
t " -

11/14/2012 

Receiy^ approval of.the Draft Final 
Remedial Alternatives Memorandum on 
November 14, 2012, with reqiufements to 
address kldihonal comments for the' report 
m the'approval letter 

-

11/15/2012 ' Subrintted Monthly Report No 36 - -

12/3/2012 Submitted'Final Remedial Alternatives Memorandum 
toUSEPA ^ ' V 

12/5/2012 

Submitted Draft Remedial lnvestigation Report and 
Draft Baseline Human Health Risk,Assessment to 
USEPA Also submitted five field sampling reports 
including 
• Field Samplmg Report 2011 - 2012 Sediment 
Study 
• Field Samplmg Report 2011 Tissue Study 
• Field Samplmg Report 2012 Soil Study 
• Field Samplmg Report TCRA Cap Porewater 
Assessment 
• Field Samplmg Report Addendum I Groundwater 
Study 

3/25/2013 Received condition^ approval of the Draft 
Baseline HuniM Health Risk Assessment 

-

12/17/2012 Submitted Monthly Report No -37 -

1/2/2013 
R^ondOTts submitted their comments on the 
Revised.San Jacmto River Fleet Draft Samphng and ' 
Analysis Plan, via email, to USEPA 

1/15/2013 - Submitted Monthly Report No' 38 -1 -

2/15/2013 Submitted Monthly Report No 39 • , 

2/26/2013 
) 

Received conditional approval of the Draft 
Final Basehne Ecological Risk Assessment 

The approval letter provided by USEPA'was date 
stuped February'7| 2013;"however it'was.not" 
transmitted to the Re^ndeiits until February 26, 
2013 The approval letter included comments and 
duectives from USEPA-that require'additional 
revisions be made ih the final report. 

3/15/2013 Submitted'Monthly Report No 40 

>-



Table 1 
Sununary of Agency^Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents ; 
Submittal 
Date - -

Respondents . 
Communication Summary 

y ' ' 

Response from USEPA 
Date 

N 

USEPA Conununicatibn Summary 
.0 ' i 

Notes 

3/25/2013 

Received condmbnal approval'of the Draft 
Baseline Human Health Risk A:ssessrnent ^ 
(BHHRX) by email on March 25, 2oi3,. 
followed by regularjnail on March 28, 2013 

3/20/2013 

Sent an email to USEPA t9'obtain clarification on 
USEPA comments number 4 and 8 on the Draft 
BERA. Additional email coirespondence between 
the Respondents and USEPA relat^ to these^ 
comments occurred on Apnl 10, 2013 

-

\ 
USEPA IS currently considering the Respondents 
latest findings related to these comments 

4/1/2013 
Respondents submitted a letter to USEPA explairung 
the nature of the possible delays regaidmg the ' 
November 2012 RI/FS Schedule ( 

1 

4/4/2013 

Received conditional approval of the Draft 
Remedial Invesbgation (RI) Report by email 
on Apnl 4, 2013,' followed by regular mail 
on Apnl 8, 2013. 

4/4/2013 

On behalf of IP, submitted the Draft Groundwater 
Sampling and Analysis Plan (SAP) Addendum 2 for 
addmonal groundwater mvesngahons m the area 
south of I-10. 

4/23/2013 Received condmonal approval of the 
Groundwater SAP Addendum 2 

4/8/2013 

Respondents provided wntten noUce required under 
Paragraph 92 with reject to possible delays m the 
performance of certain actions set'forth m the 
approved November 2012 RI/FS Schedule 

4/10/2013 
Sent an email to tJSEPA to follow up on 
coirespondence related to USEPA comments number 
4 and 8 on the Draft BERA 

USEPA IS currently considenng'the Respondents 
latest findingrrelated to these comments 

4/10/2013 
Sent ari email to USEPA to obton clanficaPon on the 
USEPA Guidance on the classificanon of Prmcipal 
Threat Waste 

USEPA IS currently considenng the Respondents 
inquiry 

/ ' 



Table 1 : ^ 
Summary of Agency Commniiication 
Sah Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date -

Respondents 
Communication Summary Response from USEPA 

Date 

% ^ . 
USEPA Communication Summary. Notes 

4/12/2013 
Provid^ an email to USEPA requesting a meeting be 
conducted on April 24, 2013 to discuss USEPA 
comment 38 on the Draft RI Report. 

-

4/15/2013 • Submitted Monthly Report No. 41 , . • 1 . <' ' ' ^ ^ 

4/26/2013 Submitted proposed revised Rl/FS schedule to 
USEPA ~ 5/14/2013 Receiyed email approyal of proposed revised 

RI/FS Schedule from USEPA 

4/29/2013 Submitted Final Groundwater SAP Addendum 2 to 
the USEPA. > y -

5/6/2013 Submitt^ Final Baseline Ecological Risk Assessment 
to USEPA -

-

5/14/2013 
Submittedjetter to USEPA providing an evaluation 
of the potential classification of Pnncipal Threat 
Waste at the Site 

-
' 

5/15/2013 Submitted Monthly Report No 42 ' J 

5/21/2013 Submitted Final RI Report to USEPA - - - -
5/22/2013 Submitted Final BHHRA Report to USEPA' - - " , ' - • 
6/6/2013 Submitted corrected tables for the Final RI R^ort to 

USEPA 
Included replacement pages-for Tables 2-1, 6-1, 6-
2, and 6-3. ',' ' " , 

6/17/2013 Submitted Monthly Report No. 43. I J ' . 

7/12/2013 Submitted proposed ^sed RI/FS schedule to 
USEPA 7/30/2013 Received,approvd of the Jiily 2013 RI/FS 

schedule in an'email from USEPA '' I 

7/15/2013 
Provided email notification to Mr. Miller that the 
updated RI/FS database had been updated and posted 
to the'proiect web portal 

7/15/2013 Submitted Monthly Report No. 44 ' 
8/15/2013 Submitted Monthly Report No 45 \ 

8/27/2013 

On behalfoflntematipnal Paper, proyided email 
summary to Mr Miller of validated dioxm and furan 
data in fiom groundwater samples collected south of 1 
10 m July 2013 

-
-

~ * ( 

8/30/2013 Submitted Draft Feasibihty Study Report to USEPA 12/18/2013 
Email from A. Foster forwaidmg comments', 
from TCEQ, Port of Houston, and Hams 
County on the Draft FS 

V I ' 



Table I ' _ -
Summary of Agency Communication 
Sa'n Jacinto'River Waste Pits Superfuiid Site 
Respondent , 
Submittal 
Date 

Respondents 
Communication Summary Response from USEPA 

Date USEPA Communication Summary Notes 
1 1 ~ 

9/16/2013 
Provided email ndtirication to Mr'. Miller.that the 
updated RI/FS database had b^ updated and posted 
to the proieet web poit^ 

' 

9/16/2013 Submitted Monthly Report No 46 V 

10/15/2013 Submitted Monthly Report No 47 -
11/15/2013 • Submitted Monthly Report No '48 . 

11/21/2013 Submitted Draft Remedial Investigahon (RI)'Report 
Addendum November 21; 2013 / _ 

12/16/2013 • Submitted Monthly Report No 49 • " 

1/14/2014 
Subimttd Field Samphng Report that ^mmanzes 
the field work associate!] with Ae lat^ investigations 
conducted m the area south' of I-10 ' 

1/15/2014 Submitted Monthly-Report No. 50 1 V . 

) 

1/16/2014 

Respondents' Project Coordmator received . 
comments on the Draft FS from USEPA by 
emaifon Thursday, Janii^ 16, 2014, and by 
certifi^ mail on Monday, January 20, 2014 

1/30/2014 
Respondents submitt^ aiett^-to G Miller requesting 
revision to Schedule for Submittal of the Final 
Interim Feasibility Study. 

1/31/2014 

Email from 0 Miller to D Keith (Projret _ 
Coordinator) responding to Anchor QEA's 
January 30, 2014 letter and grwtmg 
extention of time forresponse to USEPA 
comments on Draft FS to March'6, 2014' 

-
2/4/2014 

J. Sampson of Integral received an email 
fiom Philip Turner of USEPA requestmg 
additional mfomiation on the relative 
bioavailability adjustment factor used in the 
nsk assessment for the Site. y 

2/10/2014 

Respondents',Project Coordmator received , 
amended commmts on the Draft FS fiom ~ 
USEPA by email, and directing the 
Respondents to provide the Final Interim FS 
on or before March 21, 2014 



Table 1 _ . , _ -
Summary of Agency Communication ' 
San Ja'cinto River Waste Pits Superfund Site , •' . 
Respondents , 
Submittal " 
Date 

Respondents 'r - — 
Conununication Sununary Response from USEPA 

Date , y " 

USEPA Communication Summary 
' , . ' ' . -

Notes 

2/10/2014 
1 

Integral provided a letter"to G Miller of USEPA 
providing'detail on the technical foundation for the 
relahve bioavailabihty adjustment factor on Monday, 
February 10,2014' , •' 

• 
-

) - " 

2/17/2014 Submitted Monthly Report No' 51. - ' ' ^ 

3/11/2014 Provided,USEPA input on a Draft Fact Sheet for the 
Site 

• • \ 

3/12/2014 
Respondent's,'requested USEPA consider moving the 
Apnl^8; 2014 NRRB,presentation to the next 
available NRBiB "meetihg m June 2014 

r > 

3/17/2014 Subrmtted Monthly Report.No -52 '" ' . ' I, / 

3/21/2014 Submitted Draft Fmal Intenm Feasibility Study 
Report. 

-- - ^ 

3/26/2014 
Submitted a White Paper supplement to the Draft 
Final Intenm Feasibihty Study Report by email to 
Gary Miller. 

- Submitted'hariJ eopira of White'Paper with a 
trarismitti,letter on 4/7/2014. 

. 4/1/2014 
Received five questions, from G. Miller by " 
ernml regarding alternatives m,the Draft 
Fmal Intenm Feasibility Study Report 

V 

4/3/2014-
Subimtted a commeiit/response matnx to USEPA 
summanzmg responses to comments on the Draft 
Feasibility Study.Report I 

4/15/2014 Subrmtted Monthly Report No. 53. J 

4/29/2014 

Provided an email response to questions received-
ftom Gary Miller by email on Apni 29, 2014, 
reg^mg'shallow groundwater testing m the area 
south of Interstate 10 -

'' 

5/2/2014 • 

Provided an'email re^onse to questions received 
from Gary Miller by eihail on March 24, 2014, 
regarding shallow groundwater flow m the area south 
of Interstate 10 

5/5/2014 

Condiicted'a conference call and WebEx meeting 
with Gary Miller, USEPA's Remedial Project 
Manager to review Mid discuss questions regarding 
the Draft Fm^^Intenm FS contained m an Apnl 2, 
2014; email from Mr Miller 

5/15/2014 '• Submitted'Monthly Report No 54 -



Table 1 
Snmniary of Agency Communication 
San Jacinto River Waste Pits Superfund Site ' 
Respondents 
Submittai 
Date 

Respondents 
Communication Summary^ Response from USEPA 

Date 

1 

USEPA Communication Sumrhary Notes 

6/5/2014 
Cooitimated with Gary MIUCT, USE?A'S Remedial 
Project Manager,,oh questions related to,the Draft 
Fin^ Interim' FS m a phone call on June 5, 2014 

-- -
* 

6/16/2014 ~ Submitted Monthly Report No; 55. 

6/20/2014 > Submitted National Remedy Review-Board (NRRB) 
materials on behdf'of the'Respondents.' 

7/15/2014 Submitted Monthly Report No 56 ^ -

7/30/2014 Email ftom G Miller to D. Keith regarding 
proposed plan schedule announcement 

-

8/15/2014 Submitted Monthly Report No 57. ' 

9/3/2014 
Email from'G Miller to D. Keith seeking 
clarification on rKidential soil sampling 
results 

9/9/2014 Provided email response to G Miller providing 
clanftcabon on residential soil samphng results 9/9/2014 Email from G Miller confirming that 

clarification was helpful 
9/15/2014 Submitted Monthly Report No 58 " 
10/15/2014 Submitted IVIonthly Report No. 59.- i 

10/31/2014 
/ 

Subrmtted hydrodynamic, sediment transport, and 
ch^cal fate and trariiport modeling^files and 
dociunentation to Dr. Earl Hayter-with the U S Army 
Corps of Engineers (USACE) 

, 

11/14/2014 
Received an email from Gary Miller 
suggesting a call to discuss the Site Relative 
Bioavailability Adjustment (RBA) 

Participated in a call with Mr Gary Miller and 
Dr. Phillip Turner to discuss the RBA on 
November,24; 2014 A call with additional 
technical staff fk>m USEPA and the Respondents 
was scheduled for, December 16, 2014 

11/17/2014 Submitted Monthly Report No 60 - 1 

12/15/2014, . ' Submitted Monthly Report No. 61. 



V -

Table 1 ^ 
Summary of Agency Communication, 
San Jacinto River'Waste Pits Superfund Site 
Respondents. 
Submittai 
Date 

Respondents. • 
Communication Sumnury Response from USEPA . 

Date ^ ̂ 

r ' . J 
USEPA Communication Summary 

I 

Notes 

> 

i 2/16/2014 

Resporiiients hosted a meeting with Gaiy Miller and _ 
Phil Turner of USEPA Re^on 6,,and several 
represOTtatives of USEPA headquarters and their 
consultants on DecembCTT6, '2014 to discuss.site- -
specific considerations relevant to the Relative 
Bioavailability Adjustment (RBA) factor used in the 
RI/FS fonth'e site. -

12/17/2014 

t 
Provided USEPA,with presentation iriat^als on 
the Relative Bioavailabihty Adjustfnent issue 

1/15/2015 Submitted Monthly Report No 62 ; -

1/16/2015 
Respondents provided follow up information 
requested from 12/16/2014 m^tmg regarding the 
RBA factor in a letter fiom D Keith to G 'Miller 

-

2/16/2015 Submitted Monthly Report No 63 * ' r 
3/16/2015 Subrmtted Monthly Report No 64. ' 

'' 
4/9/2015 

/ 

Respondents' project coordmator received ah 
email fkim Gary Miller with finest for 
clarifications for Paul Schipeder at USACE 
on modeling assumptions' ih the Draft Final 
Intenm Feasibility Study 

• 
4/15/2015 Submitted Monthly Report No 65 — t • - ^ ^ -

4/22/2015 
Respondents provided USEPA'a summary of 
modeling assumptions for the Draft Final Intenm 
Feasibility Study: 

•• -

4/22/2015 

Respondents provided USEPA analytical laboratory 
results and concentration data for dioxiri and furan ^ ~ 
congeners from surface water sampling locations m 
the San Jacinto River 

4/15/2015 

Respondents' project coordmator received ah 
email from Gary fJliller with request for 
analytical laboratory results and 
concentration data for dioxin and furan 
congeners fiom surface water sampling 
locations in the San Jacinto River 

-

5/11/2015 
Respondents provided USEP;^a summary of 
laboratories utilized dunng the performance of the 
RI/FS 

5/8/2015 
Respondents^ project coordmator received an 
email from Gary Miller with request for 
listmg of laboratones us^ dunng the RI/FS 

5/15/2015 Submitted Monthly Report No. 66. - " 
6/15/2015' - , Submitted Monthly Report No 67 1 

7/15/2015 Submitted'Monthly Report No 68 



Table r ̂  ^ ^ 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site ' ' ~ 
Respondents 
Submittal 
Date 

Respondents 
Communication Sununary Response from USEPA 

Date 
< r 

USEPA Communication Summary Notes 

8/6/2015 

Received an email from G Miller ducting 
Respondents to revise the Final RI/FS Work 
Plan dated NbvembCT 2010 or prepare ah 
addendum and submit to the.USEPA within 
30 days of receipt of the email 

-
8/10/2015 

Received the Evaluation of the San Jacinto ' 
Waste Pits Feasibility Study Remediation 
Alternatives report prepared by the U.S. 
Army Corps of Engineers in an email fiom 
Carlos Sanchez 

8/17/2015 Submitted Monthly Report No 69 ^. '1 • 

9/4/2015 

In accordance with Section XXD, Paragraph' 92 of 
the UAO, the Respondents notified USEPA on 
September 4, 2015, that they wiU not be able to 
produce sapling and an^ysis plans (SAPs) for 
siuface water, porewater, sedunent, and groimdwater 
withm_30 days tis dnected m Gary Miller's email 
dated August 6, 2015 ^ 

9/15/2015 Subniitted Monthly, Report No. 70. '• 

9/17/2015 -

Proyided commits on the Evaluation of the San 
Jacinto Waste Pits Feasibility Study'Remediation 
Alternatives report prepared by the U S - Army Corps 
of Engineers 

-

9/30/2015 Provided USEPA a schedule for completing SAPs for 
sediment, porewater, groimdwater, and siuface water. 10/8/2015 

The USEPA" approved the schedule for 
submittal of drafi plans relating to the future 
sampling at the San Jacinto River Waste Pits 
Superfund Site' The porewater ^d the 
sediment samphng plans are due by October 
23, 2015, and tlie ground water and surface 
water samphng plans are due by November 
20, 2015 As directed by USEPA, the 
remaimng schedule for the performance of 
the work will be considered dunng 
completion and approval of the work plans. 

J 

10/15/2015 Submitted Monthly Report No 71. 



Tablel . • 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site ^ 
Respondents' 
Sub'mittai' .' 
bate 

Respondents 
Communication Summary Response from USEPA ̂  

Date _ USEPA Communication Summary Notes 

10/23/2015 
r 

Submitted"Draft Addendum 3 to the Sediment 
Sampling and Analysis Plan. 

N 

1/29/2016 
Received cornmehts from USEPA on Draft 
Addendum 3 to the Sediment Sampling and 
Analysis Plan - , " 

10/23/2015 Submitted Draft Addendum 1 to the Samphng and 
Analysis Plan* TCRA Cap Porewater Assresment 1/12/2016 

Received'comments from USEPA on the 
Draft Addendum 1 to the.SSnplmg and 
Analysis Plan (SAP) TCRA Cap Porewater 
Assessment 

11/16/2015 Submitted Monthly Report-No 72 

11/20/2015 Subimtted Draft Addendum 3 to the Groundwater 
Samphng and Analysis Plan. 2/26/2016 

Received comments from USEPA and 
1 , 

Agencies on the Draft Addendum 3 to the 
Groundwater Samphng.and'Apalysis Plan 

11/20/2015 Submitted the Draft Surface Water Samplmg and 
Analysis Plan 2/16/2016 

Received comments from USEPA by regular 
mail on the Draft.Surface Water-Sariiphng 
and Analysis Plan •>. 

12/1/2015 Submitted a Draft updated Fact Sheet for the Site 
12/15/2015 "" Submitted Monthly Report No i73' ' 

12/21/2015 Submitted a Draft Work Plan for collecting sediment^ 
samples from the surface of the armored cap 12/22/2015 USEPA approved components of the work • 

plan related to sediment samplmg 

1 ! 

Samphng was conduct^ on 12/23/15 

1/15/2016 Submitted Monthly Report No. 74 

2/12/2016 
Submitted a revised SAP for porewater that reives 
comments received from USEPA on Januaiy 12, 
2016 

2/12/2016 
Submitted a draft report summarizing the remits of 
sediment samples associated with the TCRA armored 
eap " 

- -- -

2/16/2016- Submitted Monthly Report No 75 ..." ' >• -

2/16/2016 Submitted Final Samphng and Analysis Plan, 
Addendum 1 TCRA Cap Porewater Assessment 

J 

2/23/2016 
Received approval for the Final Sampling 
and Analysis Plan, AddOTdum 1 • TCRA Cap 
Porewater Assessment" 

J 
- p 

I . 



Table l .„ 
Summary of Agency Communication 
San Jacinto River Waste Pits Siiperfund Site 

1 

Respondents' 
Submittai 
Date 

Respondent . ' ' . 
Communication Summary Response from USEPA 

Date' 
1 

USEPA Communication Summary 
- / 

Notes 

2/29/2016 
/ 

Submitted Final Sampling and Analysis Plan, 
Addendum 3. Sediment Study 3/16/2016 

Recaved approval by, email with required 
modifications for the Final Sampling and 
Analysis Plan Addendum'3 Sediment Study 

~l ' 

3/4/2016 
Participated in a conference call "with USEPA to ^ -
discuss potential fish or shellfish tissue samphng at 
the Site - ' ' - -

' 

3/15/2016 Submittcd'Monthly Report No 76' ' -

3/17/2016 Prepared Md submitted the Final Samphng and ^ 
Analysis Plan: Surface Water Study to USEPA 3/24/2016 

Received apprbval l^ erhail for the Final 
Sampling'and Analysis Plaii Surface Water 
Study. - . _ 

3/22/2016 Submitted Final Addendum 3 to the Groundwater 
Study Samphng and Analysis Plan 3/24/2016 

- " , i' 

Receiy^ approval by email for Draft 
Addendum 3 to the Groundwater Study 
Samiilihg an'd Analysis Plan 

3/23/2016 Submitted Text Replacement: Final Samphng and 
Analysis Plan, Addendum 3 Sediment Study 

> 

3/25/2016 
Submitted Draft Addenduih 2 to the Tissue'Samphng 
and Analysis Plan for Additional'Gulf Killifish 
Tissue Samphng 

;r --

4/6/2016 

Received approval by email for Draft 
Addendum-2 to" the Tissue Sampling and 
Analysis Plan for Additional Gulf Kiiiifish 
Tissue Sampling 

1 ' 1 

4/5/2016 

T^e Respondents' Project Coordinator was 
notified by USEPA's Remedial Project -
Manager that USEPA would be finalizmg 
the FS for the Site via phone 

4/15/2016 Submitted Monthly Report No 77 -

- - 5/9/2016 

Received an email ftom'Gary Miller 
requesting assistance in locatmg a table from 
Appendix E of the Ba^line Human Health 
Risk Assessment (BHHRA) 

t 

Responded with the table location in the BHHRA 
on Mayl 1,2016 

-
5/10/2016 

Received email from Gary Miller requestmg 
support in preparation of USEPA 
commumty meeting scheduled for May 25, 
2016 

Respondent's Project Coordinator followed up 
with ^"Miller on May 10, 2016 and the 
Respondents are working on the requested 
matenals 



Table 1 -
Summary , of Agency Coi^nnicatiqn 
San Jacinto River'Waste ntsSuperfund Site ' -
Respondents 
Submittal 
Date 

Respondents . ' ' 
Gommunication Summary 

) 
Response from USEPA J 
Date USEPA Communicatioh SumiiMry Notes 

1 

5/11/2016 

Received email from Gary Miller notifying 
the Respondents the National Remedy 
Review Bo^ (NRRB)'meetmg for the San 
Jacinto Site IS JuneTS, 2016 Mr Miller — 
also indicated any white paper submittals for 
the NRRB consideiation should be provided 
to USEPA"by May 20, 2016 . 

5/12/2016 
Provided USEPA an updated draft schedule for 
sedunen^ tissue, groundwater, porewater and surface 
water sampling and analysis plan implementation ^ 

5/12/2016 

Submitted a memorandum of Performance Reference 
Compoimd analysis procedures for porewater and 
groundwater sampling and ahalysis plans for USEPA 
review and approval 

5/13/2016 
R^eived emmj approval of Performance 
Refefence'Compound Procedures from Gary 
Miller. 

-



ID Task Name Duration Start Finish Predec 

1 Sediment SAP 292 days? FrI 10/23/15 Mon 12/5/16 

2 Draft Sediment SAP Submittal Iday Fri 10/23/15 Fri 10/23/15 
3 EPA Review and Comment 70 days Mon 10/26/15 Fri 1/29/16 2 

4 Final Sediment SAP 21 days Mon 2/1/16 Mon 2/29/16 3 

5 EPA Review and Approval 12 days? Tue 3/1/16 Wed 3/16/16 4 

6 Sediment SAP Field Implementation 2 days Fri 5/6/16 Mon 5/9/16 5 

7 Sediment Laboratory Analysis 24 days Tue 5/10/16 Fri 6/10/16 6 

8 Sediment Data Validation 24 days Mon 6/13/16 Thu 7/14/16 7 

9 Surface Water SAP 292 days Fri 10/23/15 Mon 12/5/16 
10 Draft Surface Water SAP Submittal Iday Fri 11/20/15 Fri 11/20/15 

11 EPA Review and Comment 62 days Mon 11/23/15 Tue 2/16/16 10 

12 Final Surface Water SAP 21 days Wed 2/17/16 Wed 3/16/16 11 

13 EPA Review and Approval 5 days Thu 3/17/16 Wed 3/23/16 12 

14 Surface Water SAP Field implementation 16 days Mon 5/16/16 Mon 6/6/16 13 

15 Surface Water Laboratory Analysis 24 days Tue 6/7/16 Fri 7/8/16 14 

16 Surface Water Data Validation 24 days Mon 7/11/16 Thu 8/11/16 15 

17 Porewater SAP 242 days Fri 10/23/15 Mon 9/26/16 
18 Draft Porewater SAP Submittal Iday Fri 10/23/15 Fri 10/23/15 

19 EPA Review and Comment 57 days Mon 10/26/15 Tue 1/12/16 18 

20 Final Porewater SAP 25 days Wed 1/13/16 Tue 2/16/16 19 

21 EPA Approval 5 days Wed 2/17/16 Tue 2/23/16 20 

22 EPA Dive Team Inspection 36 days Mon 4/4/16 Sat 5/21/16 

23 Porewater SAP Field Implementation 48 days Mon 5/16/16 Wed 7/20/16 21,22 

24 Porewater Laboratory Analysis 24 days Thu 7/21/16 Tue 8/23/16 23 

25 Porewater Data Validation 24 days Wed 8/24/16 Mon 9/26/16 24 

26 Groundwater SAP 222 days Fri 11/20/15 Mon 9/26/16 

27 Draft Groundwater SAP Submittal Iday Fri 11/20/15 Fri 11/20/15 

28 EPA Review and Comment 70 days Mon 11/23/15 Fri 2/26/16 27 

29 Final Groundwater SAP 18 days Mon 2/29/16 Wed 3/23/16 28 

30 EPA Approval Iday Thu 3/24/16 Thu 3/24/16 29 

31 Groundwater SAP Field Implementation 78 days Mon 4/4/16 Wed 7/20/16 30 

32 Groundwater Laboratory Analysis 24 days Thu 7/21/16 Tue 8/23/16 31 

33 Groundwater Data Validation 24 days Wed 8/24/16 Mon 9/26/16 32 

34 Tissue SAP 81 days Thu 3/24/16 Thu 7/14/16 
35 Draft Tissue SAP Submittal Iday Thu 3/24/16 Thu 3/24/16 

36 EPA Review and Comment 11 days Fri 3/25/16 Fri 4/8/16 35 

37 Final Tissue SAP 5 days Mon 4/11/16 Fri 4/15/16 36 

38 EPA Approval Iday Mon 4/18/16 Mon 4/18/16 37 

39 Tissue SAP Field Implementation 2 days Fri 5/6/16 Mon 5/9/16 38 

40 Tissue Laboratory Analysis 24 days Tue 5/10/16 Fri 6/10/16 39 

41 Tissue Data Validation 24 days Mon 6/13/16 Thu 7/14/16 40 

42 Rl Addendum 2 Report 68 days Thu 9/1/16 Mon 12/5/16 
43 Draft Rl Addendum 2 Report 24 days Thu 9/1/16 Tue 10/4/16 33 

44 EPA Review and Comment 24 days Wed 10/5/16 Mon 11/7/16 43 

45 Final Rl Addendum 2 Report 10 days Tue 11/8/16 Mon 11/21/16 44 

46 EPA Approval 10 days Tue 11/22/16 Mon 12/5/16 45 

.M 

Notes: 
14 Surface Water SAP Field Implementation: May 13. Call Gary Miller to evaluate expected flow conditions In the subsequent three weeks to discuss whether surface water sampling should commence the following Monday. If not, do this each Friday until conditions seem favorable, with deployment to take place as soon as possible. 
22 EPA Dive Team Inspection: Final dh/e team Inspection on northwestern area to be conducted by probing from boat at previously Identified areas following porewater sampler Installation the week of 5/16. 
23 Porewater SAP Field Implementation: Field schedule driven by storm events and EPA dive team. 
31 Groundwater SAP Field implementation: Original well Installation and sampler deployment occurred from April 03-April 12, 2016. Final Well on Southeastern Berm of Northem Impoundment to be Installed week of 5/9/16 after building access Into the well location across right-of-way ditch. Added additional time for well samplers to 
stay deployed to account for final well installation date and equilibration following storm events. 

. ANCHOR Draft 2016 Field Spring and Summer Schedule 
San Jacinto River Waste Pits Superfund Site 
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